DQMREP075

Distribution Quotation and Management System
Quote Details Report

20/10/2026
1:20 PM

Work Request: SP053242
Job Title: **C3** 13 HURFORD ST DUNSBOROUGH
Address: 13 HURFORD ST DUNSBOROUGH WA 6
Design Office: CCS Design Resi Sol
Construction Branch: South Country
Work Driver: NEW REVENUE CONTESTABLE CUSTOMER (MIXED)
Underlying Cause:

Work Type: New Revenue Customer
Quote Version: 1
Option:
Issue Date:
Approval:

Cost Summary

Cost Type	Internal Costs	Internal Costs Appl to Cust	External Costs	External Cost Appl to Cust (excl GST)
Compatible Units:	$104,563.71	$104,563.70	$104,563.71	$104,563.70
Non Compatible Units:	$252.93	$252.93	$252.93	$252.93
Quote Adjustment:	$0.00	$0.00	$0.00	$0.00
Travel:	$0.00	$0.00	$0.00	$0.00
Contingency:	$10,481.66	$10,481.66	$10,481.66	$10,481.66
QA Charge	$0.00	$0.00	$0.00	$0.00
Total:	**$115,298.30**	**$12,166.43**	**$115,298.30**	**$12,166.43**

External Variable Costs Appl to Customer (incl MA):	$12,166.43
Required CAPCON for Variable Cost:	$0.00
Full Cost Items:	$0.00
Full Cost Miscellaneous Adjustments:	$0.00
Customer Contribution (excl GST):	***$0.00***
GST Amount:	***$0.00***
Total Customer Contribution (incl GST):	***$0.00***

Cost Breakdown

Work Order	Hours	Internal Cost	External Cost
OVERHEAD CONSTRUCTION	124.4400	$55,699.55	$55,699.55
UNDERGROUND CONSTRUCTION	11.58	$16,825.68	$16,825.68
COMMISSIONING	2	$370.97	$370.97
NON NETWORK WORK	10.5	$22,501.90	$22,501.90
SWITCHING	3.15	$646.14	$646.14
TESTING	1.820000	$304.65	$304.65
WORK PACKAGING/PRELIM SITE INSPECTION	49	$8,467.75	$8,467.75
	202.49	**$104,816.64**	**$104,816.64**

Compatible Units

SCU Type	CU Name	CU Description	OT	Qty	Cable Allow Qty	Order Item	Int Chrg	Mat Only	Unit Internal Cost	Total Internal Cost	WPC Cost %	Cust Var Cost %	Full Cost %	Unit External Cost	Custome Contributio (excl GST
	AUX_002	Update GIS / asset data for minor job	N	1		Y	Y	N	$121.42	$121.42	0	100	0	$121.42	$121.42
	AUX_004	Package work for contractors per hour	N	1		Y	Y	N	$109.36	$109.36	0	100	0	$109.36	$109.36
	AUX_005	Manage customer project per hour	N	48		Y	Y	N	$174.13	$8,358.38	0	100	0	$174.13	$8,358.38
	AUX_007	Notify customers of work in vicinity	N	1		Y	Y	N	$178.68	$178.68	0	100	0	$178.68	$178.68
	AUX_011	Minor Adm for internal underground CU	N	1		Y	Y	N	$89.84	$89.84	0	100	0	$89.84	$89.84
	AUX_013	Cust Driven Resource Management - OH	N	1		Y	Y	N	$608.47	$608.47	0	100	0	$608.47	$608.47
	AUX_014	Cust Driven Resource Management - UG	N	1		Y	Y	N	$572.16	$572.16	0	100	0	$572.16	$572.16
	CABLE_04	Lay XLPE LV 120/185/240mm & HV 1C 3	N	20		Y	Y	N	$11.50	$230.00	0	100	0	$11.50	$230.00
	CABLE_07	Lay cable protection covers	N	6		Y	Y	N	$30.69	$184.11	0	100	0	$30.69	$184.11
	CN11_150	LUG bi-metal M12 hole 150 LV ABC	N	6		Y	Y	N	$15.04	$90.26	0	100	0	$15.04	$90.26
	CN13_19/275C	Helical termination Cu 19/2.75	N	8		Y	Y	N	$108.97	$871.79	0	100	0	$108.97	$871.79
	CN27_3/275	Ties steel 3/2.75	N	3		Y	Y	N	$6.82	$20.46	0	100	0	$6.82	$20.46
	CN39_150/4M	LV ABC 150 4m 4Core tapping cable	N	1		Y	Y	N	$61.83	$61.83	0	100	0	$61.83	$61.83
	CN45	Cable 240mm2 XLPE LV	N	100	6	Y	Y	N	$72.77	$7,276.77	0	100	0	$72.77	$7,276.77
	CN54	Plastic slabs 2.1m long	N	3		Y	Y	N	$18.59	$55.77	0	100	0	$18.59	$55.77
	CN69_150	Splice LV ABC to BARE Cu 150mm2	N	8		Y	Y	N	$41.02	$328.12	0	100	0	$41.02	$328.12
	CN69_95	Splice LV ABC to BARE Cu 95mm2	N	8		Y	Y	N	$28.35	$226.82	0	100	0	$28.35	$226.82
	CN70_95	Splice LV ABC to BARE Al 95mm2	N	4		Y	Y	N	$21.19	$84.77	0	100	0	$21.19	$84.77

CN73_LVMAINS	End cap heat shrink 120-240mm2 LV cabl	N	3	Y	Y	N	$1.53	$4.59	0	100	0	$1.53	$4.59
CN9_CU	PG clamp Cu to Cu 250A max	N	8	Y	Y	N	$20.86	$166.89	0	100	0	$20.86	$166.89
CN9_CU	PG clamp Cu to Cu 250A max	N	8	Y	Y	N	$20.86	$166.89	0	100	0	$20.86	$166.89
CN9_T6/1/25	PG clamp 7/1.6 SCGZ to 6/1/2.5 ACSR	N	4	Y	Y	N	$14.78	$59.13	0	100	0	$14.78	$59.13
DDRILL_03	INST 120/240mm LV or 1C HV CAB:Soil/	N	80	Y	Y	N	$72.45	$5,796.00	0	100	0	$72.45	$5,796.00
EARTH_01	INST EARTHING 8RODS AT 1 POINT (M	N	1	Y	Y	N	$302.41	$302.41	0	100	0	$302.41	$302.41
GENSER_07	Apply for local authority permits	N	1	Y	Y	N	$31.32	$31.32	0	100	0	$31.32	$31.32
GENSER_11	Install survey boundary pegs	N	1	Y	Y	N	$77.76	$77.76	0	100	0	$77.76	$77.76
HV1_3HS	INTERMEDIATE 3PH HEAVY	N	1	Y	Y	N	$358.04	$358.04	0	100	0	$358.04	$358.04
HV20_3H	DOF X-ARM INTERMED TX 3PH heavy P	N	1	Y	Y	N	$233.62	$233.62	0	100	0	$233.62	$233.62
HV34_PT	Pole Top Earthing - Base Kit	N	1	Y	Y	N	$87.20	$87.20	0	100	0	$87.20	$87.20
HV34_PT12	Pole Top Earthing - 12mm Addon	N	1	Y	Y	N	$41.42	$41.42	0	100	0	$41.42	$41.42
HV34_PT16	Pole Top Earthing - 16mm Addon	N	1	Y	Y	N	$50.75	$50.75	0	100	0	$50.75	$50.75
HV52_15FT	DOF fault tamer 15A	N	3	Y	Y	N	$1,382.58	$4,147.74	0	100	0	$1,382.58	$4,147.74
LOCATE_04	Locate 3 or 4 UG services: Sand/Soil	N	80	Y	Y	N	$7.59	$607.20	0	100	0	$7.59	$607.20
LU37_240O	Aerial termination: 240mm2 cable	N	1	Y	Y	N	$1,040.26	$1,040.26	0	100	0	$1,040.26	$1,040.26
LU37_240U	UG cable termination: 240mm2	N	1	Y	Y	N	$250.62	$250.62	0	100	0	$250.62	$250.62
LU51_25ALO	OH ter 25mm2 Cu cable to Al conductor	N	1	Y	Y	N	$165.93	$165.93	0	100	0	$165.93	$165.93
LU51_25ALU	UG ter 25mm2 Cu cable to Al conductor	N	1	Y	Y	N	$80.57	$80.57	0	100	0	$80.57	$80.57
LU6_240O	Aerial cable termination: 240mm2 cable	N	1	Y	Y	N	$331.53	$331.53	0	100	0	$331.53	$331.53
LU6_240U	UG cable termination: 240mm2	N	1	Y	Y	N	$238.57	$238.57	0	100	0	$238.57	$238.57
LV3_W3	X-ARM for PWOD 3PH	N	1	Y	Y	N	$514.35	$514.35	0	100	0	$514.35	$514.35
LV3_W3	X-ARM for PWOD 3PH	N	1	Y	Y	N	$514.35	$514.35	0	100	0	$514.35	$514.35
LV6_600A	LV isolators underslung 600V-600A	N	1	Y	Y	N	$309.18	$309.18	0	100	0	$309.18	$309.18
LV8_1P	X-ARM permanent OH supply 1PH	N	1	Y	Y	N	$119.49	$119.49	0	100	0	$119.49	$119.49
LV8_3P	X-ARM permanent OH supply 3PH	N	2	Y	Y	N	$224.33	$448.65	0	100	0	$224.33	$448.65
OH INST_001	Install Wood pole: Clay / normal soil	N	1	Y	Y	N	$637.18	$637.18	0	100	0	$637.18	$637.18
OH INST_006	Install in-line strain cross arm	N	2	Y	Y	N	$968.43	$1,936.86	0	100	0	$968.43	$1,936.86
OH INST_025	Install minor items at pole / pole top	N	1	Y	Y	N	$387.28	$387.28	0	100	0	$387.28	$387.28
OH INST_026	Install minor items at pole base	N	3	Y	Y	N	$332.53	$997.58	0	100	0	$332.53	$997.58
OH INST_033	Install taps/tails/joints	N	3	Y	Y	N	$968.43	$2,905.30	0	100	0	$968.43	$2,905.30
OH INST_038	Install LV fuses and links	N	4	Y	Y	N	$54.09	$216.37	0	100	0	$54.09	$216.37

OH INST_04	INST intermediate cross arm or 1 PH TER	N	1		Y	Y	N	$877.45	$877.45	0	100	0	$877.45	$877.45
OH REMO_004	Dispose of pole / pole butt	N	1		Y	Y	N	$155.35	$155.35	0	100	0	$155.35	$155.35
OH REMO_005	REMO intermediate cross arm or 1 PH TE	N	1		Y	Y	N	$387.28	$387.28	0	100	0	$387.28	$387.28
OH REMO_034	Remove taps / tails / joints	N	1		Y	Y	N	$775.65	$775.65	0	100	0	$775.65	$775.65
OH REMO_038	Remove LV fuses and links	N	1		Y	Y	N	$97.30	$97.30	0	100	0	$97.30	$97.30
OH REPL_001	Replace pole: Clay / normal soil	N	1		Y	Y	N	$1,380.56	$1,380.56	0	100	0	$1,380.56	$1,380.56
OH REPL_004	REPL intermediate cross arm or 1 PH TE	N	2		Y	Y	N	$968.43	$1,936.86	0	100	0	$968.43	$1,936.86
OH REPL_008	REPLACE OVERHEAD CUSTOMER SE	N	3		Y	Y	N	$775.65	$2,326.94	0	100	0	$775.65	$2,326.94
OH REPL_010	Replace 3 PH transformer	N	1		Y	Y	N	$8,282.29	$8,282.29	0	100	0	$8,282.29	$8,282.29
OH REPL_017	Replace 3 PH Drop-Out-Fuse	N	1		Y	Y	N	$2,909.98	$2,909.98	0	100	0	$2,909.98	$2,909.98
PO9_M	PWOD Metro 12.5m 8kN	N	1		Y	Y	N	$1,936.93	$1,936.93	0	100	0	$1,936.93	$1,936.93
PRJMAN_01	Conduct prestart meeting	N	1		Y	Y	N	$242.65	$242.65	0	100	0	$242.65	$242.65
REMRES_01	Cut, break & excavate concrete footpath	N	15		Y	Y	N	$143.73	$2,155.97	0	100	0	$143.73	$2,155.97
REMRES_05	Reinstate concrete MIN requirement 5m2	N	15		Y	Y	N	$690.00	$10,350.00	0	100	0	$690.00	$10,350.00
REMRES_16	Remove & restore landscaped verges	N	15		Y	Y	N	$28.92	$433.84	0	100	0	$28.92	$433.84
REMRES_17	Remove & restore established lawn	N	15		Y	Y	N	$23.26	$348.88	0	100	0	$23.26	$348.88
SWITCH_OH001	Minor O/H LV switching	N	3		Y	Y	N	$215.38	$646.14	0	100	0	$215.38	$646.14
TESTCOM_001	Test & commission O/H assets per hour	N	1		Y	Y	N	$370.97	$370.97	0	100	0	$370.97	$370.97
TESTCOM_007	Test LV cables: Brown field	N	1		Y	Y	N	$304.65	$304.65	0	100	0	$304.65	$304.65
TRAFFIC_01	SITE VISIT	N	1		Y	Y	N	$164.97	$164.97	0	100	0	$164.97	$164.97
TRAFFIC_02	Traffic Control Drawing "Site Specific"	N	1		Y	Y	N	$213.61	$213.61	0	100	0	$213.61	$213.61
TRAFFIC_05	COMPLEX WORKS TRAFFIC MANAGE	N	1		Y	Y	N	$1,461.69	$1,461.69	0	100	0	$1,461.69	$1,461.69
TRAFFIC_08	2 X TRAFFIC CONTROLLER, 1 X VEHIC	N	24		Y	Y	N	$182.81	$4,387.44	0	100	0	$182.81	$4,387.44
TRAV OH_003	3 person O/H crew: DXAD + 2 DXLP	N	50		Y	Y	N	$12.38	$618.97	0	100	0	$12.38	$618.97
TRAV OH_007	Switching crew: DCOM	N	150		Y	Y	N	$4.17	$625.99	0	100	0	$4.17	$625.99
TRAV UG_004	2 person U/G crew type 2: DCJN + DELF	N	50		Y	Y	N	$7.83	$391.68	0	100	0	$7.83	$391.68
TRENCH_03	EXCAV & fill by mach 450mm: Soil	N	20		Y	Y	N	$29.13	$582.69	0	100	0	$29.13	$582.69
TX8_1_315/22	TX 315kVA/22kV	N	1		Y	Y	N	$16,251.50	$16,251.50	0	100	0	$16,251.50	$16,251.50
UG JNT_006C	TERM LV cable to POLE or GRND MTD	N	2		Y	Y	N	$625.70	$1,251.41	0	100	0	$625.70	$1,251.41
									$104,563.71					**$104,563.71**

Non Compatible Unit Items

Description	Work Order	Work Order Task	Total Internal Cost	Total Corporate Cost	WPC Cost %	Cust Var Cost %	Full Cost %	Customer Contribution (excl GST)
OH Customer Installation	OVERHEAD CONSTRUCTION	LIVE LINE WORK	$252.93	$252.93	0	100	0	$252.93
			$252.93	**$252.93**				**$252.93**

******* End of Report *******